Contract: 64B27 Authorization: 1 Date: 8/10/2006
County: JoDaviess

Section: (10BR-3)D&11BR-8

Route: FAP 642 (IL 78)

District: 2

Project:

Description: THIS PROJECT CONSISTS OF A CONCRETE OVERLAY ON THE
BRIDGE (S.N. 043-0040) CARRYING IL ROUTE 78 OVER THE PLUM RIVER
LOCATED 6.3 MILES SOUTH OF U.S. ROUTE 20 NEAR STOCKTON, ALSO
INCLUDED IS THE REMOVAL AND REPLACEMENT OF THE SUPERSTRUCTURE
ON THE BRIDGE (S.N. 043-0042) CARRYING IL ROUTE 78 OVER DAVIS CREEK
LOCATED 0.5 MILE NORTH OF THE CARROLL COUNTY LINE.

Contractor: Civil Constructors, Inc.

Awarded Contract Value: $720,559.25

Authorization Amount: $35,900.00

Description and Reason for Change: Unpredictable Addition, Adj. or Error in Bridge
Plans or Quantities

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 85322 Authorization: 15 Date: 8/10/2006
County: Rock Island

Section: 84-00186-04-RP

Route: FAU 5822 (Milan Bletway)

District: 2

Project: ACM-5074(75)

Description: THE PROJECT CONSISTS OF THE CONSTRUCTION OF A 24 FOOT
PCC PAVEMENT TO COMPLETE A FOUR LANE SECTION WITH AN 18 FOOT
MEDIAN WITH CONCRETE BARRIER FROM U.S. ROUTE 67 TO SOUTH OF
AIRPORT ROAD AND OTHER IMPROVEMENTS TO BE DONE ON THE
INTERSECTIONS WITH KNOXVILLE AND INDIAN BLUFF ROADS.

Contractor: Brandt Construction Co.

Awarded Contract Value: $4,431,469.42

Authorization Amount: $161,510.11

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because work of this type was included in the original

contract, and the additional efforts of this work are within the intent of the contract and
Department policy.



Contract: 87240 Authorization: 6 Date: 8/10/2006
County: LaSalle

Section: 98-00545-00-BR

Route: FAS 259 (CH 3)

District: 3

Project: BRS-RS-0259(108)

Description: CONSTRUCTION CONSISTS OF THE REMOVAL OF THE EXISTING
310" 3-SPAN BRIDGE AND CONSTRUCTING A 554' 7-SPAN STEEL GIRDER BEAM
BRIDGE WITH A 24' PCC PAVEMENT WITH A TOTAL PROJECT LENGTH OF 3,546
FT CARRYING FAS ROUTE 259 OVER FOX RIVER NORTH OF THE VILLAGE OF
SHERIDAN.

Contractor: D Construction, Inc.

Awarded Contract Value: $3,785,558.78

Authorization Amount: $35,160.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 62300 Authorization: 19 Date: 8/10/2006
County: Cook

Section: (1818,ETC,2324.6-P1)R-8

Route: FAI 94/90 (Dan Ryan Expressway)

District: 1

Project: IM-943(397)55

Description: 5.12 MILES OF ROADWAY RECONSTRUCTION OF FAI ROUTE 94/90
(DAN RYAN EXPRESSWAY) NORTHBOUND FROM 31ST STREET TO 71ST STREET
INCLUDING REPAIRS TO 3 EXISTING STRUCTURES, OVERHEAD SIGN
STRUCTURES, STORM SEWERS AND PAVEMENT MARKINGS LOCATED IN
CHICAGO.

Contractor: Walsh Construction Company

Awarded Contract Value: $71,339,389.18

Authorization Amount: $108,000.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 62664 Authorization: 59 Date: 8/10/2006
County: Cook / Lake

Section: 2003-089I

Route: FAI 80

District: 1

Project: IM-080-5(057)160

Description: LIGHTING AND SURVEILLANCE INSTALLATION ALONG FAI ROUTE
80/94/US ROUTE 6 (KINGERY-BORMAN EXPRESSWAY) FROM ILLINOIS ROUTE
394 TO US ROUTE 41 (CALUMET AVENUE) IN SOUTH HOLLAND AND LANSING,
ILLINOIS AND HAMMOND, INDIANA.

Contractor: Aldridge Electric, Inc.

Awarded Contract Value: $14,744,689.85

Authorization Amount: $47,189.79

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 62107 Authorization: 42 Date: 8/10/2006
County: Cook

Section: 0203.1&0312-708W

Route: FAI 94 / FAP 332

District: 1

Project: ACNHI-ACNHF-000S(450)

Description: 7.78 MILES OF VARIABLE WIDTH WIDENING FOR ADDITIONAL
LANES, BRIDGE REPLACEMENT, INTERCHANGE RECONSTRUCTION, DRAINAGE
WORK, OVERHEAD SIGNS AND STRIPING ALL LOCATED ALONG I-94
WESTBOUND AND IL ROUTE 394 NORTHBOUND FROM SOUTH OF 159TH
STREET TO SOUTH OF THORNTON-LANSING ROAD IN LANSING AND SOUTH
HOLLAND.

Contractor: Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc.
Awarded Contract Value: $38,266,845.70

Authorization Amount: $236,589.49

Description and Reason for Change: Balance Final Field Measurements

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 62302 Authorization: 5 Date: 8/10/2006
County: Cook

Section: (1818,ETC,2324.6-1P)R-9

Route: FAI 94/90 (SB)

District: 1

Project: ACIM-0943(398)055

Description: 5.25 MILES OF RECONSTRUCTION OF FAI ROUTE 94/90 (DAN RYAN
EXPRESSWAY) SOUTHBOUND FROM 31ST STREET TO 71ST STREET,
INCLUDING REPAIRS TO 2 EXISTING STRUCTURES, OVERHEAD SIGN
STRUCTURES, STORM SEWERS AND PAVEMENT MARKINGS LOCATED IN
CHICAGO.

Contractor: Walsh Construction Company

Awarded Contract Value: $70,589,387.89

Authorization Amount: $189,248.52

Description and Reason for Change: Design Change — Initiated by Design

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 98827 Authorization: 2 Date: 8/10/2006
County: Jackson

Section: (12-1)2N,I-5,TS-3,B-1,B-1A

Route: FAP 331 (IL 13)

District: 9

Project: MA-331(39)

Description: 0.86 MILE OF CONSTRUCTION OF AN ADDITIONAL LANE
(EASTBOUND) ON ILLINOIS ROUTE 13 FROM NEW ERA ROAD TO OLD MAIN IN
CARBONDALE, ALSO TRAFFIC SIGNAL MODIFICATIONS ON ILLINOIS ROUTE 13
AT SYCAMORE/EMERALD AND GLENVIEW AND RECONSTRUCTION OF THE
BRIDGE CARRYING ILLINOIS ROUTE 13 OVER LITTLE CRAB ORCHARD CREEK
(SN 039-0016,17).

Contractor: E. T. Simonds Construction

Awarded Contract Value: $4,913,992.21

Authorization Amount: $34,216.39

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 74142 Authorization: 2 Date: 8/10/2006
County: White

Section: 97-3-1-2

Route: FAI 64

District: 9

Project:

Description: EMERGENCY SCOUR MITIGATION AT WABASH RIVER BRIDGES
ALONG I-64 AT GRAYVILLE.

Contractor: Albin Carlson & Company

Awarded Contract Value: $1,298,298.00

Authorization Amount: $174,471.38

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 62580 Authorization: 24 Date: 8/10/2006
County: Cook

Section: 2003-0281

Route: FAI 94 (NB)

District: 1

Project:

Description: 2.0 MILES OF BRIDGE DECK AND BRIDGE DECK OVERLAY TO THE
ELEVATED BRIDGE THAT CARRIES FAI ROUTES 94/90 (DAN RYAN
EXPRESSWAY) NORTHBOUND FROM 15TH STREET TO 28TH STREET
CONSISTING OF BRIDGE DECK SCARIFICATION, CONCRETE OVERLAY, DECK
REPAIRS, AND JOINT REPLACEMENT, LOCATED IN CHICAGO.

Contractor: Walsh Construction

Awarded Contract Value: $19,698,051.03

Authorization Amount: $31,850.00

Description and Reason for Change: Design Change — Initiated by Design

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because work of this type was included in the original

contract, and the additional efforts of this work are within the intent of the contract and
Department policy.



Contract: 66620 Authorization: 1 Date: 8/10/2006
County: LaSalle

Section: (50-5,6)I

Route: FAI 80 (I-80)

District: 3

Project: IM-80-3(122)094

Description: 9 MILES OF 2 FT @ 12 FT WIDTH INTERMITTENT MILLING AND
RESURFACING ON INTERSTATE 80 FROM JUST EAST OF ILLINOIS ROUTE 71 TO
THE GRUNDY COUNTY LINE NEAR OTTAWA.

Contractor: Advanced Asphalt

Awarded Contract Value: $520,525.91

Authorization Amount: $64,859.55

Description and Reason for Change: Unpredictable Addition, Balance Final Field
Measurements

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 83783 Authorization: 2 A Date: 8/10/2006
County: Kane

Section: 02-00059-00-BR (Carpentersville)

Route: FAU 1283

District: 1

Project: BRM-8003(179)

Description: SUPERSTRUCTURE REMOVAL AND REPLACEMENT ON MAIN
STREET BRIDGE OVER THE FOX RIVER AND RECONSTRUCTION OF 0.14 MILE
ADJACENT PAVEMENT WITH BITUMINOUS CONCRETE SURFACE SUPERPAVE,
CURB AND GUTTER, LIGHTING AND ETC. IN CARPENTERSVILLE.

Contractor: Areatha Construction

Awarded Contract Value: $3,238,266.05

Authorization Amount: $30,000.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because work of this type was included in the original

contract, and the additional efforts of this work are within the intent of the contract and
Department policy.



Contract: 83701 Authorization: 47 Date: 8/10/2006
County: Cook

Section: 89-00047-01-GS (Franklin Park)

Route: FAU 1376 (Grand Ave)

District: 1

Project: HD-CMM-M-8003(148)

Description: PROJECT CONSISTS OF CONSTRUCTING A NEW GRADE
SEPARATED STRUCTURE CARRYING THREE TRACKS OVER GRAND AVENUE,
RELOCATING TWO RAILROAD TRACKS, ROADWAY RECONSTRUCTION,
REMOVAL OF PAVEMENT, SEWERS AND WATER LINES, REMOVAL OF
BUILDINGS AND ASBESTOS, CONSTRUCT A TEMPORARY ROAD RUNAROUND,
NEW STORM SEWERS, SANITARY SEWERS AND WATER LINES, PCC CURB AND
GUTTER, SIDEWALKS, TRAFFIC SIGNALS, LIGHTING AND LANDSCAPING AT
GRAND AVENUE/CANADIAN NATIONAL RAILWAY IN FRANKLIN PARK.
Contractor: Lorig Construction Commpany & Lindahl Brothers, Inc.

Awarded Contract Value: $17,145,365.05

Authorization Amount: $40,490.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because the change represents an adjustment
required by the contract, based on unpredictable developments in the work.



Contract: 85379 Authorization: 2 Date: 8/10/2006
County: Rock Island

Section: 04-00343-00-RS

Route: FAS 1208 & FAS 206

District: 2

Project:

Description: CONSTRUCTION CONSISTS OF 8.03 MILES OF RESURFACING OF
FAS ROUTE 1208 AND FAS ROUTE 206 FROM U.S. ROUTE 67 TO THE HENRY
COUNTY LINE, 6 MILES SOUTH OF COAL VALLEY.

Contractor: McCarthy Improvement Company

Awarded Contract Value: $1,040,524.57

Authorization Amount: $88,599.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because the change in design is necessary to fulfill the
original intent of the contract.



Contract: 62695 Authorization: 60 Date: 8/10/2006
County: Cook

Section: (1516.1,1717&1818)R-9

Route: FAI 94

District: 1

Project: IM-NHI-094-3(393)

Description: 2.26 MILES OF RECONSTRUCTION OF THE SOUTHBOUND RAMPS
FROM 71ST STREET TO I-57, CONSTRUCTION OF RETAINING WALLS AND
BRIDGE RECONSTRUCTION OF THE STRUCTURE CARRYING 76TH STREET
OVER 1-94, ALL LOCATED ALONG 1-94 (DAN RYAN EXPRESSWAY) IN CHICAGO.
Contractor: Walsh Construction Company

Awarded Contract Value: $34,920,003.76

Authorization Amount: $85,650.00

Description and Reason for Change: Design Change — Initiated by Design

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because the change in design is necessary to fulfill the
original intent of the contract.



Contract: 62105 Authorization: 14 Date: 8/10/2006
County: Cook

Section: (203.1&0304)R-6

Route: FAI 80/94

District: 1

Project: ACNHI-805(65)160

Description: 1.53 KM OF CONSTRUCTION OF CONTINUOUSLY REINFORCED
CONCRETE PAVEMENT, JOINTED PCC PAVEMENT, EARTHWORK, SHOULDERS
AND STRIPING ALONG 1-80/94 FOR THE EASTBOUND AND WESTBOUND INSIDE
LANES (MAINLINE) EAST OF TOLLWAY OASIS TO WEST OF IL ROUTE 83
(TORRENCE AVENUE) IN LANSING, SOUTH HOLLAND AND THORNTON.
Contractor: Walsh Construction Company

Awarded Contract Value: $14,947,997.45

Authorization Amount: $74,518.94

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 62958 Authorization: 1 Date: 8/10/2006
County: Various

Section: 2005-0241

Route: Various

District: 1

Project:

Description: FENCE REPAIR AND FENCE INSTALLATION ALONG VARIOUS
EXPRESSWAYS AND ARTERIAL

ROUTES LOCATED SOUTH OF IL ROUTE 38 IN COOK, DUPAGE, KANE AND WILL
COUNTIES.

Contractor: G. F. Structures Corporation

Awarded Contract Value: $376,568.50

Authorization Amount: $74,159.00

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 83776 Authorization: 13 Date: 8/10/2006
County: McHenry

Section: 95-00090-00-FP

Route: FAU 126 (Pingree Road)

District: 1

Project: M-8003(328)

Description: THE IMPROVEMENT CONSISTS OF FULL-DEPTH BITUMINOUS
PAVEMENT RECONSTRUCTION ON THE NORTH AND SOUTH LEGS OF PINGREE
ROAD, FULL-DEPTH BITUMINOUS WIDENING AND RESURFACING ON U.S.
ROUTE 14 AND THE SOUTH LEG OF PINGREE ROAD AND OTHER WORK
INCLUDING STORM SEWERS, CURB AND GUTTER, TRAFFIC SIGNAL
MODERNIZATION AND LANDSCAPING TO COMPLETE THE PROJECT IN CRYSTAL
LAKE.

Contractor: Berger Excavating Contractors, Inc.

Awarded Contract Value: $2,043,403.03

Authorization Amount: $49,749.00

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because provision for this work is included in the
original contract.



Contract: 83676 Authorization: 11 Date: 8/10/2006
County: DuPage

Section: 00-00083-00-PV

Route: FAU 1380 (Fullerton Avenue)

District: 1

Project: M-7003(939)

Description: PROJECT CONSISTS OF 1.18 MILES OF ROADWAY WIDENING,
RESURFACING, LIGHTING AND THE REPLACEMENT OF TRAFFIC SIGNALS
ALONG FAU ROUTE 1380 (FULLERTON AVENUE) AT THE INTERSECTIONS OF
LOMBARD ROAD, CHURCH STREET AND ADDISON ROAD IN THE VILLAGE OF
ADDISON.

Contractor: R. W. Dunteman Co.

Awarded Contract Value: $3,286,736.09

Authorization Amount: $56,705.53

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane

to the original contract as signed, because the change in design is necessary to fulfill the
original intent of the contract.



Contract: 64647 Authorization: 21 Date: 8/10/2006
County: Rock Island

Section: 1-3-K

Route: FAP 595

District: 2

Project:

Description: CONSTRUCTION OF 1.47 MILES OF FOUR LANES OF 2 @ 24 FEET
AND VARIABLE WIDTH CONCRETE PAVEMENT (JOINTED) ALONG IL ROUTE 5
(MILAN BELTWAY) AND CONSTRUCTION OF A2 SPAN 1 @ 90'-9" AND 1 @ 108'-3")
BRIDGE CARRYING 52ND AVENUE OVER MILAN BELTWAY IN MOLINE.
Contractor: Valley Construction Co.

Awarded Contract Value: $14,281,384.24

Authorization Amount: $54,209.20

Description and Reason for Change: Design Engineering Error (other than Bridge
Plans)

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because provision for this work is included in the
original contract.






